

ECopon Task Summary

Contents

Syed Wasif Raza.....	2
January – April 2024	2
May – August 2024	2
September - October 2024	2
Ankur Kumar.....	3
02-8-2023 to 28-09-2023	3
01-10-2023 to 05-11-2023	3
06-11-2023 to 30-11-2023	3
03-12-2023 to 28-12-2023 (Merchant Application)	4
03-12-2023 to 28-12-2023 (Staging Server Configuration)	5
01-01-2024 to 30-01-2024 (Technical Documentation for Merchant Application)	5
FEB - 2024 to May- 2024 (Dashboard Documentation)	6
May- 2024 (Live Chat Application Development)	6
June- 2024 (Live Chat Application Development)	6
July- 2024 (Live Chat Application Development)	6
August - 2024 (Live Chat Application Development)	7
September - 2024 (Live Chat Application Development & Voucher Filter)	7
October - 2024 (Live Chat Application Development)	7
November - 2024 (Live Chat Application Development)	7
Izhar Hussain Rizvi	8
May 2024:	8
June 2024:.....	8
July 2024:.....	8
August 2024:	8
September 2024:	9
October 2024:	9
Venu Renangi.....	9
September 2023:	9
October 2023:	9
November 2023:	10
December 2023:.....	10
January 2024:	10
March 2024:	10
April 2024:	10
May 2024:	11
June 2024:.....	11

July 2024:..... 11

July 2024:..... 12

November 2024: 12

Syed Wasif Raza

January – April 2024

- Conducted a comprehensive review of documentation for the ECocon application.
- Updated and recreated the business flow documentation to reflect the latest workflow changes.
- Reviewed and collaborated on the technical documentation for the ECocon Dashboard.
- Initiated documentation of the backend architecture for the Flutter application.
- Provided ongoing updates and revisions to technical documentation.
- Actively maintained and enhanced the backend documentation for the Flutter application.
- Performed code fixes on the ECocon Dashboard to improve functionality and resolve issues.

May – August 2024

- Migrated Microlink Competition Module to separate new application from .NET 5 to .NET 8.
- Led full development of the codebase from scratch.
- Managed and resolved package dependencies for seamless integration.
- Configured routing within the existing application structure to accommodate the new setup.
- Updated application configuration files to align with new requirements.
- Eliminated API dependency from Microlink, enabling direct service connectivity for enhanced performance.
- Configured metrics and health monitoring for the new Microlink application.
- Integrated Prometheus and Grafana for real-time system health monitoring, linking metrics with application health indicators.
- Created Dashboard in Grafana for real-time system health monitoring
- Deployed full Microlink competition application to ECocon staging server
- Conducted thorough testing of the Microlink Competition application.
- Performed ongoing bug fixes to enhance application stability and functionality.
- Engaged in daily application testing to identify and resolve issues.
- Resolved an existing bug in the form builder component.
- Addressed validation issues within the form builder for improved accuracy.

September - October 2024

- Successfully initiated load testing for the Microlink Competition application.

- Started Testing of ECoapon Agent Chat Application and Creating test scenarios for hard testing and to find bugs
- Initiated documentation for the ECoapon Chat application.
- Submitted the documentation to Mr. Tareq for initial review.
- Updated the ECoapon Chat application documentation to reflect codebase changes based on Mr. Sami's review and additional modifications in the application.

Ankur Kumar

02-8-2023 to 28-09-2023

1. Meeting with Mr. Sami, Mr. Aziz and Mr. Uthman regarding understanding projects and basic business flow.
2. Create flow diagrams for all projects (React web application, Consumer Mobile application, Merchant application, Corporate Admin and Super Admin).
3. Taking source code handover and review.
4. Configure DEV1 server.
5. Deploying ASP.net Backend code on DEV1 server and resolving issues come in DEV1 server.
6. Create all types of vouchers.
7. Create all types of competitions.
8. Create coc users and make Draw and testing deployed code if any issue is raised after that debug and fix.
9. Create Documentation for business flow with all users examples - consumer, corporate admin, coc user, merchant user and super admin.

01-10-2023 to 05-11-2023

1. Changes in the COC dashboard adding filter, pagination and resolve issue document number not showing in the data list.
2. Testing and deployment COC dashboard latest code on DEV1 server.
3. Revised LINQ query again for COC dashboard filters.
4. Issue resolving and debugging on crystal report in the merchant application on DEV1 server.
5. Change barcode and colour in KIOSK PDF report.
6. Change base URL for all images in DEV1 server for consumer application.
7. Configured crystal report tools on DEV1 server.

06-11-2023 to 30-11-2023

1. Chamber of commerce filter on status make default in COC Dashboard

2. changed label for English and Arabic Done in COC Dashboard
3. Make new logic filter with both languages (English and Arabic) on the status Done in COC Dashboard
4. update status on the behalf of Today is end date and Less than 1 from End Date in COC dashboard.
5. Technical document modification for COC dashboard
6. Technical document finish with all user interface and functional description
7. Data structure for merchant new project manage redeem and bank etc
8. Table creation on the dev1 server for kiosk new project
9. Create api for merchant new application in WCF
10. Create table relationship diagram on dev1 server
11. Bank master table for merchant application.
12. Data structure modification as per requirement.

03-12-2023 to 28-12-2023 (Merchant Application)

1. table create for redeem package
2. creating bank master data as per application uses
3. add master data for redeem package
4. get all redeem package apis
5. project solution error fixed on target framework
6. creating store procedure for get all bank master
7. get all bank master APIs
8. Add bank details api are use for add bank detail on the behalf of kiosk id i have add new column in the bank table
9. Bank are recieve are not in bit this api are done for bank is default
10. Delete Bank detail api are use for delete bank detail here update is deleted Status
11. Get all bank details APIs are use for get all bank detail on the merchant app
12. Update nickname api are used for update nickname in the bank detail
13. Add transaction (this is not APIs its only backend logic)
14. Get by ID transaction api are used for get single transaction on the behalf of typeid and id
15. Add redeem points api are used for redeem point and transaction type is 2
16. Get available points api are use for get all available points
17. Get All Transaction api are use for get all transaction
18. Add new parameter in the get all transaction
19. Create Branch for wcf in the xsara
20. Modify get all transaction Add new parameter for bank name english and bank name arabic

21. Code Backup WCF ecocon old code on my local system
22. transaction short by transaction date
23. Show barcode in the transaction detail and display voucher name
24. Kiosk application API new project done

03-12-2023 to 28-12-2023 (Staging Server Configuration)

1. Uploading dashboard build file on staging server
2. Uploading Android app backend API on staging
3. Uploading Dashboard API on Staging server
4. Installing services This services for barcode generation on the staging
5. image configuration for new merchant application
6. File upload main dashboard
7. MSSQL installation
8. Database restore from Development to staging
9. setup IIS configuration and Upload files images
10. React web backend uploading on staging build from my local system
11. Dashboard project deployed on staging
12. Install services for barcode generation on staging
13. Merchant API build on staging
14. Backend API project build for consumer application on staging
15. Master testing for all project configuration working fine or not
16. Issue fix for round value insert in the transaction
17. Enable SQL Server Agent is the issue on the staging server its not run sql jobs
18. Push code new merchant application on xsara repository in development branch
19. Create sheet for wheel fortune project data structure, discuss point, task timeline

01-01-2024 to 30-01-2024 (Technical Documentation for Merchant Application)

1. Write method descriptions.
2. Write request and response for each APIs
3. Design Table diagrams with foreign Keys or connect with parent child tables or master tables.
4. Write SQL stored procedure and table descriptions.
5. We received the feedback and comments on the document from Mr. Sami and we revised it and again submitted it.
6. Prepare document on wheel of fortune

7. Revise document on wheel of fortune

FEB - 2024 to May- 2024 (Dashboard Documentation)

1. I wrote request, response and SQL statements in V1. V1 was submitted. After that Mr. Sami gave feedback on the documentation. We continuously revised the documentation from V1 to V10 which is our final acceptance.

May- 2024 (Live Chat Application Development)

1. Project setup in asp.net core 8.0 with EF
2. Basic resource collects on signal r from Microsoft tutorial
3. Create table for User, Chat, Messages, Logs etc.
4. Create APIs for Login and Logout.
5. Create APIs for Get all chat list without signal
6. Review Issue of the saveEcoupns API for ECoapon app
7. Revised Send Chat Room Message APIs add new Key or parameter for User ID
8. Signal Integration in the Send Chat room message complete
9. Client-Side Testing in the HTML page integrate with Signal R and Send Chat room message APIs
10. Client-Side Testing done in client side with own web page
11. Deployment Chat application backend on staging server with Signal R socket

June- 2024 (Live Chat Application Development)

1. Create methods in the Signal R because our APIs approach failed. After that I can create methods like Send chat list, Joint Chat, update chat Status, create chat list, send messages etc.
2. Create method for file upload from signal R but its failed because Signal R not accept directly files in the hub connections again I can create API for send files in the message.
3. Integrate JWT authorization in the chat hub and also integrate in the all APIs

July- 2024 (Live Chat Application Development)

1. Revise method in the Signal R for creating chat because we need to show a yellow box for each competition, voucher details and consumer information.
2. Create a new method to test with SignalR to show agent activity logs on the agent side.
3. Fixing bugs come in the messages repeat show in the chat room message and not create proper yellow box.
4. Create new method in Signal R for chat is off and this method is used to change status of the chat if agent in the chat show active if agent leave chat room, then show pending in real time.
5. Create a logic for generate message from agent side “our team connect shortly” show to consumer.

August - 2024 (Live Chat Application Development)

1. Inhouse, testing we found multiple issues in chat room message and chat list for agent logs and files message generated if users send a pdf message, document or sent image show image etc.
2. Fixing bugs message is delivered or sent and maintains a log for agent seen time and send time for each message.
3. Changes if consumers send messages from different vouchers with URLs then create new yellow boxes and if consumer send message chat is off then again create yellow box for different message types.
4. Integrate firebase for notification and create notifications payloads.
5. Create API for save device token for both users.

September - 2024 (Live Chat Application Development & Voucher Filter)

1. Change message time UTC into Arab Standard time.
2. Create new API for get voucher id
3. Fix server issue after renewed
4. Fixing bugs and provide resource for documentation
5. Test all cases
6. Working on voucher filter task its new implementation for consumer application.
7. Create get voucher cities API in the mobile backend API solution it is used in the voucher filter.

October - 2024 (Live Chat Application Development)

1. Create database diagram it is used in the technical documentation
2. Debugging issue raise from firebase Crashlytics in consumer backend API solution.
3. Reviewing technical documentation and provide feedback comments
4. Removing unnecessary column from table and again re-create table diagrams
5. Revise method names for developer understanding.
6. Create JWT expiration from configurable and testing.
7. Implement new logic if anyone user internet has been in the chat list or chat room then automatic trigger and update status is off for both users

November - 2024 (Live Chat Application Development)

1. Study on Signal R issue automatic disconnect connection from signal R and provide solution on team suite.
2. Trying with multiple approaches for disconnection issues.

Izhar Hussain Rizvi

May 2024:

- 1.Designing of the agent chat application.
- 2.The ECopon main app was only configured for flutter version 2.8.1, made the configurational changes to make it work for the newer versions as well.

June 2024:

- 1.Implement back button on attached screen.
- 2.Adding the new splash screen.
- 3.Add blue border to notification button for improved visibility.
- 4.Adding the location tags to competition.
- 5.Restrict participation in country specific competitions.
- 6.Integration of the agent chat application.
- 7.Resolved issue regarding clever tap.
- 8.Integration of chatting in the ECopon app.

July 2024:

- 1.Change of logic in country restriction participation.
- 2.Implementation on the Huawei platform regarding country restriction participation.
- 3.Testing of the chatting implementations.
- 4.Changes in the agent chat app regarding logs and seen messages.
- 5.Integration of the changes in the agent chat app.

August 2024:

- 1.Integration of timer on the agent chat app.
- 2.Integration of different yellow boxes for each screen in the agent app.
- 3.Integration of the notification part in the chatting application.
- 4.Integration of different yellow boxes for the different vouchers depending upon the eserviceID for respective vouchers.

September 2024:

- 1.Chatting app documentation.
- 2.Implementation of filters on the voucher screen, now the user can see the vouchers depending on the cities.
3. In the invoice validation in the participation screen there was a bug when the user tried to participate first time then it was free but the second time without going back to the main screen it was allowing the free participation,

The implementation that we did not only restricted the user to participate only one time but also the user don't have to go back to the competition details screen but can participate again for the second time but this time they will have to upload the invoice.

It required major changes in the UI and structure of the frontend side in the competition participation.
- 4.resolved the issue with Huawei regarding clever tap version 2.4.1.

October 2024:

- 1.Did the research regarding the Crashlytics reported by firebase.
- 2.Created the Crashlytics documents and what procedure we can follow so that minimum crashes are experienced.
- 3.In the chat application we worked on one change i.e. when someone logs in a different device with the same user the the user who logged in previously must get logged out automatically, also when the timing of the token expires then the agent should get logged out automatically.

Venu Renangi

September 2023:

1. Handover all the code from Kuldeep and understand the process of the code and app.

October 2023:

1. click login it still loads the page.
2. click on change language its changed but the app bar is not changed
3. The flag is not visible properly on login screen
4. near you list items not clicking without clicking in the text field
5. favourite is not working properly on all 5 screens in the app

6. in voucher categories when click on favourite this message was raising sometimes
7. added new splash screen
8. added link and copy functionality and designs
9. changed new competition cards
10. competition screen language is not changed

November 2023:

1. fixed all issue in huawei also same as in ecopon
2. qr code and barcode added in voucher detail usage screen
3. uploaded Ecopen ios app in test flight in apple store

December 2023:

1. fixed all issue in huawei also same as in eCopen

January 2024:

1. solve multiple api request in voucher screen
2. upload ios eCopen into testflight
3. implementation for showing error dialog box when consumerId is equal to 0
4. when scrolling in login and password screen it showing some error
5. loading content for voucher page
6. Discussing about IOS Deep Link with clevertap team
7. the home screen page is not showing, it is getting some error.
8. Build Huawei Apk With Uit with resolved Gradle.
9. voucher screen not reloading.

March 2024:

1. Uploading new build 4.0.15 with 157 into test flight
2. Solving Errors In Voucher Detail Screen

April 2024:

1. deep link in ios from clevertap
2. If there is no network in the home screen and competitions screen it will show an empty block.
3. After enter password its not moving main page
4. Uploading IOS 4.0.15 with 161 build into testflight

May 2024:

1. As of June 20th, 2024, Firebase will be deprecating its legacy FCM APIs. To ensure the seamless delivery of our mobile and web push notifications, we need to promptly migrate to the new FCM APIs
2. Ensure that the validation logic is robust and handles various scenarios (e.g., invalid invoice, missing details).
3. Adjust the current implementation to allow for dynamic lengths of mobile numbers. The system should be able to handle various lengths as required by different countries or use cases.
4. Need to add a back button in the reset password screen for navigating to the back screen like the password screen.
5. Uploading ECocon ios App To TestFlight

June 2024:

1. I am writing to request the addition of a back button on the screen attached to this task. This functionality is crucial for improving user navigation and overall user experience.
2. I am writing to request a modification to the notification button on our application home screen. To enhance its visibility and ensure it stands out better, could you please add a blue border around the button?
3. We have identified a need to enhance our competition listings by adding location tags. This will improve user experience by allowing participants to easily filter and find competitions based on their geographic preferences.
4. Address and fix the design issues of the iPad version in our eCocon production mobile app
5. In line with our recent updates, we need to implement a validation feature to ensure participants can only enter competitions that are allowed within their respective countries. This measure will help maintain compliance with regional regulations and improve the user experience.
6. Add a button to the user interface that allows users to upload their vouchers.
7. Modifications In Huawei Same As In ECocon
8. implement MethodChannel to communicate from native to dart side.
9. Uploading new ios build into testflight

July 2024:

1. Task: Remove (error) title text in the show pop-up when getting a voucher.
2. Task: Align the placeholder and enter data to the centre of the field in voucher usage.
3. Increase the text size inside placeholders.
4. Close the keyboard when clicking outside of it.
5. Increase the size of the checkbox in the "participate in competition" section.
6. Ensure the splash screen displays in full screen.
7. all country icons need to be in same size in login and reset password screen

8. Fix Keyboard Issue Causing User Bug Out When Clicking '!' or ';

July 2024:

1. Your app has been rejected and wasn't published due to the policy issue(s) listed below. If you submitted an update, the previous version of your app is still available on Google Play.

November 2024:

1. changed compatible plugin version for the latest version of xcode (firebase, in app webview,etc),
2. Uploading ios app into testflight